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1. Foreword and Acknowledgements 
 
Since 2001, the Prince William Sound Regional Citizens’ Advisory Council (PWSRCAC) has 
annually reviewed and updated its long term plan and planning process. The document is 
focused on new and continuing projects for the next five years, with a special focus on projects 
proposed for the upcoming fiscal year (FY2019). This document is intended to serve as a guide 
for the organization to achieve its mission of promoting environmentally safe operation of the 
Valdez Marine Terminal and associated tankers. The final FY2019 budget will be approved at the 
May 2018 Board meeting. 
 
The project prioritization process used in 2017 was similar to that used in 2016. One change is the 
number of points given to rank projects, which varies year to year based on the number of 
proposed projects. Letters soliciting project ideas were broadly disseminated to stakeholder 
entities, including industry and regulatory agencies. All staff, Board, and technical committee 
members were invited to submit descriptions for new projects. During the January of 2011 Long 
Range Planning workshop, the Board requested that any ongoing projects presumed to be 
permanent, ongoing parts of the Council's operations not be included in the project scoring 
process. Accordingly, the technical committees prioritized their own projects related to their 
committee’s work and also recommended projects to be protected or not ranked. All proposed 
projects were presented for discussion at the Volunteer Workshop in early December 2017. 
Projects proposed for FY2019 were distributed to the Board and staff for ranking, with a request 
that the following criteria be strongly considered during their ranking process:   1) Relevance to 
achieving PWSRCAC’s mission; 2) extent to which there is alignment with PWSRCAC’s strategic 
plan; 3) benefit to member organizations; 4) probability of success; and 5) cost effectiveness.   
 

Members of the 2018 Long Range Planning Committee (LRPC) were Board members Alisha 
Chartier, Thane Miller, Orson Smith and Patience Andersen Faulkner; committee chairs Jane 
Eisemann, Jim Herbert, Steve Lewis, John Kennish, and Harold Blehm, and IEC member Cathy 
Hart (chair LRPC); and Staff, especially the project managers, developed most of the project 
descriptions and budgets.  
 

This five-year plan continues the scope of work and vision embodied in PWSRCAC’s past plans 
balanced with broad-based review and input. In January 2010 the Board developed a draft one-
page strategic planning document with the assistance of the Foraker Group that has been further 
refined over the years, including a major revision in 2016.  This document has been incorporated 
into this five-year plan and process for developing projects that support PWSRCAC’s mission 
and it is included in this document on page 6. The one-page plan is reviewed and updated 
accordingly along with this entire document. 
 

The LRPC thanks all those who contributed to this effort.   
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2. Purpose and Background 
Introductory Comments 

The Prince William Sound Regional Citizens’ Advisory Council (PWSRCAC) is an 
independent non-profit corporation whose mission is to promote the environmentally safe 
operation of the Valdez Marine Terminal and associated tankers. Our work is guided by the 
Oil Pollution Act of 1990 (OPA90) and our contract with Alyeska Pipeline Service Company. 
PWSRCAC's 18 member organizations are communities in the region affected by the 1989 
Exxon Valdez oil spill, as well as commercial fishing, aquaculture, Native, recreation, tourism 
and environmental groups. 
 
This five-year plan is intended to provide a framework, process, and template, within 
which annual work plans and budgets can be developed.  A review of the PWSRCAC 
history revealed that there have been several efforts aimed at “long-range planning” during 
the past 28 years. These efforts have all developed similar conclusions and 
recommendations for action. Unfortunately, they also all lacked a definition of the process. 
Consequently, no process for annual updating of the plan and evaluation of progress was 
established. The LRPC concluded that this planning effort should address both the process 
of planning and the plan itself. 
 
This plan is a tool for carrying out our work and assessing our progress. The planning 
process included in this document establishes the timeline and responsibilities for annual 
review of the five-year plan. It provides the Board of Directors with a means to control 
expenditures and ensure resources for our most important projects and priorities. 
 
This plan builds upon the extensive foundations and work that the Council has accomplished 
throughout its 28 years of operations and evolution. It represents a comprehensive road map 
to help us design, develop, prioritize and achieve the overarching goals of PWSRCAC on 
behalf of the citizens we represent. If you are experienced with the PWSRCAC long range 
planning process, and would like to skip right to the results of this year's efforts, see  
Figure 7 - FY2019-FY2023 Projected Cost and Completion Forecast on pages 24-27. 
 
Overall Vision 

After a 1998 PWSRCAC planning workshop, the Board adopted the following long-range (10- 
to 30-year) vision to provide the context in which we work toward our mission. 
 
 “PWSRCAC’s performance is such that governments and industries solicit and value 

citizen input at all levels and stages of oil transportation decisions that potentially 
impact the environment.” 
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More recently, the Board expressed a desire to augment the scope of this vision to: “Become 
the model for citizen oversight of resource extraction [and] spread knowledge.” 
 
Mission: The Core Purpose, Our Reason for Existing 

This simple mission statement adopted in 1990 has served our organization well, and this 
plan does not propose any change. We are:   
 

 “Citizens promoting the environmentally safe operation of the Alyeska terminal and 
associated tankers.”   
 

Driving Forces 

• Constituent-based Board and technical committees 
• Public concerns 
• Oil Pollution Act of 1990 
• Alyeska contract 
• State and federal laws and regulations (permits and renewals) 
• State and national political priorities 
• Industry policies and practices 
• Technology 
• Oil spills and other environmental incidents 

 
Values 

The Board adopted the following Core Values after a 1998 planning workshop: 
• The foundation of PWSRCAC is volunteerism 
• Providing an effective voice for citizens 
• Integrity through truth and objectivity 
• Promote vigilance and combat complacency 

 
Commitment  

The Prince William Sound Regional Citizens’ Advisory Council is committed to building and 
maintaining an organization that fosters teamwork and continuous improvement to 
minimize real and potential environmental and human health impacts from oil industry 
activities, representing our citizen constituents and member entities, and fostering creative 
solutions to challenges with a dedicated, highly-skilled and diverse work force.  
 
We are committed to serving each member entity equally and to the fullest extent possible to 
maximize protection from pollution relating to oil industry operations.   
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To accomplish this:  
 

• We will listen closely to our constituents and member entities through their 
representatives, understand their needs and explain clearly the needs, responsibilities 
and mission of the Council and its programs.  

 
• We will work in partnership with the oil industry and the associated regulatory 

agencies as much as possible to further the Council’s mission to minimize the risk of 
oil spills and other adverse impacts from oil industry activities.  

 
• We will act promptly, fairly, professionally and courteously in all of our endeavors, 

and hold ourselves accountable for our individual and organizational actions. 
 

In January 2012 the Board adopted the following One-Page Strategic Plan that includes 
additional guidance and organizational direction. This one-page plan is intended to 
supplement the overall vision, purpose, driving forces and values contained in the entire 
Five-Year Long Range Plan. The one-page strategic plan is reviewed annually and updated 
accordingly, along with this entire document. The most recent changes to the One-Page 
Strategic Plan were approved in January 2017. 
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Prince William Sound Regional Citizens' Advisory Council 
One-Page Strategic Plan 

Mission Statement:  Citizens promoting the environmentally safe operation of the Alyeska terminal 
and associated tankers

 
Core Purpose: Citizen oversight to prevent oil spills, minimize environmental impacts and promote 
response readiness

 
Core Values  
• The foundation of PWSRCAC is volunteerism 
• Promote vigilance and combat complacency 
• Organizational transparency and integrity through truth and objectivity 
• Foster environmental stewardship 
• Represent the interests of our stakeholders by providing an effective voice for citizens 

 
Overarching Goals and Objectives (see pages 14-16 for a more complete list of objectives)  
• Compliance with OPA90 and Alyeska contractual requirements. 
   Annual re-certification and funding 
   Maintain regional balance 
   Link projects and programs to OPA90 and Alyeska contract 
 
• Continue to improve environmental safety of oil transportation in our region. 
    Monitor and review development of, and compliance with, laws and regulations 
   Pursue risk-reduction measures and promote best available technologies and best practices 
   Monitor operations and promote a safe and clean marine terminal 
   Monitor and review the condition of the tanker fleet/maritime operations 
  Monitor and promote the safe operation of all Alyeska/SERVS-related on-water assets 
   Monitor and review environmental indicators 
   Promote and facilitate effective research for scientific, operational and technical excellence 
 
• Develop and maintain excellent external and internal communication. 
   Advocate for government and industry measures to improve the environmental safety of oil 

transportation 
   Maintain and improve relationships with government, industry and communities 
   Be the model for citizen oversight and provide support for other citizens’ advisory groups 
   Ensure availability of PWSRCAC information 
   Improve availability of information to PWSRCAC from industry sources 
 
• Achieve organizational excellence. 
   Effective short and long term planning, with clear and measurable goals for projects 
   Fiscally responsible, efficient, and easily understood financial procedures and reporting  
   Committed to continuous improvement 
   Recognize people as the most important asset of the organization 
   Recruit and develop the best and brightest people as Board members, volunteers and staff 
   Strong volunteer structure and support for volunteers 
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3. Operational Philosophy and Organization 
 
Organizational Culture 

The Prince William Sound Regional Citizens’ Advisory Council was created in the wake of 
the Exxon Valdez oil spill, an environmental disaster that affected almost every aspect of life 
in the communities within our region. Community leaders and local citizens rallied to 
support the creation of this organization and became very engaged in our work at every 
level. With time and healing and significant improvements in the safety of oil transportation 
in Prince William Sound, local involvement has waned. Driven by the urgent need to act on 
the part of all stakeholders, major changes have taken place since 1989. The risk of a 
catastrophic oil spill in Prince William Sound or the Gulf of Alaska has been significantly 
reduced while the ability to respond if prevention fails has increased. PWSRCAC has 
developed processes and relationships that have contributed to those improvements. The 
challenge now is to keep working; keep doing what we do well; and, at the same time, meet 
the changing needs of our constituents.  
 
Our members consist of communities and interest groups throughout the area affected by the 
Exxon Valdez oil spill in Prince William Sound, including the outer Kenai Peninsula and 
Kodiak Island. Our work must always focus on protecting the interests of the people in our 
region. Because of the different needs and perspectives within our region, everyone’s 
priorities cannot always be met. It is important to cultivate a culture that is open to all 
citizens with the appropriate respect and consideration for differing viewpoints. Addressed 
fully and with open minds, our differences can become our strength and lead to more 
effective solutions. 
 
OPA90 mandates the establishment of the Prince William Sound and Cook Inlet regional 
citizens’ advisory councils as “demonstration programs.”  Coastal communities around the 
world look to us for assistance to develop ways for local citizens to have a say in the oil 
transportation decisions that affect their local environment and the people who live there. 
Within the limits of our resources, PWSRCAC will continue to provide information and 
support to local communities on the West Coast of the United States and elsewhere, sharing 
the lessons we have learned, our successes, and our challenges. 
 
In order to ensure that PWSRCAC is successful in meeting its OPA90 mandate, its mission 
and overarching goals, the organization must remain healthy and productive with a strong 
and secure structure. While this is a challenge in itself, it is equally important to maintain the 
organization’s independence and at the same time build strong external relationships. 
PWSRCAC must balance its sustainable operations with the need to effectively advise and, 
when necessary, to provide constructive criticism to the oil industry and/or regulatory 
agencies. It is also important to track and assess overall organizational administrative costs in 
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order to effectively review how efficiently PWSRCAC is meeting its responsibilities, 
accommodating its mission and carrying out the important projects and programs within its 
budgetary constraints. We will seek to apply organizational excellence in everything that we 
do.   
 
Resources 

PWSRCAC’s resources consist primarily of the people in our organization and the 
constituents they represent, healthy relationships with government, industry, and other non-
governmental organizations, and secure sources of funding. Considering the importance of 
our mission and the complexity of our tasks, we must be creative in how we use those 
resources. We will use our resources wisely and we will be accountable for all usage of those 
resources.   

 
People, the PWSRCAC team:  

The backbone of the PWSRCAC is its people. The team is comprised of a volunteer board of 
directors, five technical committees and a professional staff. The diverse backgrounds, 
technical expertise, and passions for accomplishing PWSRCAC’s mission by these 
individuals, when unified by our mission statement and core purpose, provide our main 
strength.  
 

Board of Directors: 
The 19 PWSRCAC Board members are appointed by either communities in the region 
affected by the 1989 Exxon Valdez oil spill or commercial fishing, aquaculture, Native, 
recreation, tourism, environmental groups and the State Chamber of Commerce. Directors 
serve on a volunteer basis for two-year terms. 

 
Technical committees: 

Each of the five PWSRCAC technical committees is focused on a specific portion of the 
overall PWSRCAC mission. Committee membership is open to Alaskans subject to 
acceptance by the committee and Board. Members of the committees often have professional 
backgrounds directly related to the committee purpose.  
 
The five technical committees are: 

• Scientific Advisory Committee (SAC) 
Mission statement: “Scientists and citizens promoting the environmentally safe operations 
of the terminal and tankers through independent scientific research, environmental 
monitoring, and review of scientific work.” 

• Oil Spill Prevention and Response Committee (OSPR) 
Mission statement: “The Oil Spill Prevention and Response (OSPR) Committee works to 
minimize the risk and impacts associated with oil transportation through strong spill 
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prevention and response measures, adequate contingency planning, and effective 
regulations.” 

• Terminal Operations and Environmental Monitoring Committee (TOEM) 
Mission statement: “The Terminal Operations and Environmental (TOEM) identifies 
actual and potential sources of episodic and chronic pollution at the Valdez Marine 
Terminal.” 

• Port Operations and Vessel Traffic Systems Committee (POVTS) 
Mission statement: “The Port Operations and Vessel Traffic Systems (POVTS) Committee 
monitors port and tanker operations in Prince William Sound.” 

• Information and Education Committee (IEC) 
Mission statement: “The Information and Education Committee (IEC) fosters public 
awareness, responsibility, and participation through information and education.” 

 
 
Staff: 

The PWSRCAC currently has a budget for a professional staff of 17 full-time equivalent 
positions and one part time position. Senior management is comprised of the Executive 
Director, a Director of Administration, a Financial Manager, a Director of External 
Communications, and a Director of Programs. The administrative staff consists of the 
Executive Assistant and two Administrative Assistants. Program staff consists of the 
Outreach Coordinator and nine Project Managers. 

 
Together these three groups are the PWSRCAC core organization. Figure 1 presents a tabular 
review of the PWSRCAC team structure and the roles and responsibilities of each group. 
Appendix A, PWSRCAC Internal Structure and Relationships, presents a more detailed 
review of the PWSRCAC internal structure and operational relationships. 
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Figure 1: The PWSRCAC Team 
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appointed and 
representing 18 member 
entities 

• Five technical committees: 
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• Legislative Affairs 
Committee: 6-10 volunteer 
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• Executive Committee: 
Board officers and elected 
at-large members 

• Governance Committee:  
3-6 volunteer Board 
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• Finance Committee:  
minimum 4 Board 
members (Board treasurer 
as chair) 

• Long Range Planning 
Committee:  minimum 3 
volunteer Board and/or 
chairs of each technical 
committee  

Currently approved 16 full-time 
equivalents and 1 part-time 
• (1) Executive Director 
• (1) Director of Administration 
• (1) Director of Programs 
• (1) Director of External 

Communications 
• (1) Financial Manager 
• (3) Administrative Staff 
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• Policies and 
Priorities 

• Budget and 
contract approvals 

• Approvals of 
reports and 
recommendations 

• Individual service 
on technical 
committees, 
working groups, 
and project teams 

• Plan and develop 
objectives 

• Scoping of issues and 
development of proposed 
projects 

• Research and literature 
reviews 

• Review reports, policies, 
bylaws and position 
statements and make 
recommendations to the 
Board 

• Individual service on 
working groups and 
project teams 

• XCOM serves to address 
time sensitive issues that 
cannot wait for a regularly 
scheduled Board meeting 
except when an issue is 
deemed to be important 
enough to warrant a 
special meeting or Board 
teleconference 

• Main contact between 
Board and outside 
independent auditor 

• Periodic detailed review of 
financial statements and 
internal controls 

• Administration of organization 
and support for Board and 
committees 

• Provide information about 
PWSRCAC and issues to 
Board, committees, member 
entities, government agencies, 
industry, and the public 

• Develop and maintain 
relationships with government 
agencies and oil shipping 
industry. Develop objectives, 
schedule and budgets for 
PWSRCAC programs and 
projects. Manage and 
administer contracts for 
technical services. Report 
program and project status to 
management, Board and 
committees. Coordinate review 
and acceptance of reports and 
recommendations. 
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Relationships 
One of the objectives of OPA90 was to foster partnerships among the oil industry, 
government agencies and local citizens. We have learned during the past two decades that 
partnerships among stakeholders can lead to good policies, safer transportation of oil, better 
oil spill response capabilities, and improved environmental protection. Ex-officio members 
and other organizations routinely participate in the technical committee meetings, 
contributing expertise and other assistance with PWSRCAC projects. Many of PWSRCAC’s 
major successes have been jointly achieved through technical and regulatory working groups 
and funding partnerships among government, industry and citizen representatives. Some 
notable examples include: 
 

Project Partners 
PWS Risk Assessment  

(1997-1999) 

US Coast Guard (USCG), Alaska Department of Environmental Conservation 
(ADEC), Alyeska Pipeline Service Company / Ship Escort Response Vessel System 
(APSC/SERVS), oil shipping companies, Southwest Alaska Pilots Association 
(SWAPA) 

Remote Ice Detection Radar System  

(2000-2002) 

USCG, National Oceanic & Atmospheric Association (NOAA), ADEC, PWS College, 
Oil Spill Response Institute (OSRI), U. S. Army, Alaska Tanker Company (ATC) with 
Captain & Crew of T/V Denali, North Star Terminal & Stevedore Company, SWAPA, 
Alaska Foundation Technologies, City of Valdez, Crowley Maritime, National Guard 
Armory (Valdez), Roosevelt Towing, Samson Tug & Barge, Tatitlek Chenega 
Chugach LLC (TCC), VECO Consulting 

Hinchinbrook Entrance Response Options 
(HERO) Task Force 

APSC/SERVS, Response Planning Group (RPG): ATC, ConocoPhillips, SeaRiver 
Maritime, Tesoro Alaska, Polar Tankers 

Marine Firefighting Symposium 

(1997, 2003, 2005, 2008, 2011, 2013, 2015, 
2017) 

SWAPA, USCG, City of Valdez, Alaska Division of Emergency Services, ATC, 
SeaRiver, Polar Tankers, PWS College, Bullard, Fire Protection Publications, Don-
Jon Smit, T & T Bisso, Crowley Maritime, Resolve Marine, T & T Salvage, City of 
Homer  

Valdez Marine Terminal Contingency Plan 
Coordination Working Group (1997-
present)  

ADEC, Environmental Protection Agency (EPA), Bureau of Land Management 
(BLM), USCG, APSC 

Tanker Contingency Plan Steering 
Committee and Working Groups (1997-
2012) 

USCG, RPG, ADEC, SERVS 

ARRT Science & Technology Committee 
Dispersant Working Groups (2003-2012) 

USCG, NOAA, British Petroleum (BP), ADEC, DOI, National Marine Fisheries 
Service (NMFS), US Fish & Wildlife Service (USFWS), National Park Service (NPS), 
Bureau of Indian Affairs (BIA), US Forest Service (USFS), Alaska Department of 
Fish & Game (ADFG), Alaska Department of Natural Resources (ADNR), Cook 
Inlet Regional Citizens Advisory Council (CIRCAC), Alaskan Natives, oil industry 

Geographic Response Strategies Working 
Groups  

(1997-2012) 

USCG, ADEC, ADFG, ADNR, NOAA, NMFS, EPA, DOI, USFWS, USFS, US 
Minerals Management Service (USMMS), CIRCAC, oil spill cooperatives, shippers 
and the oil industry. 

(Note:  this covers GRS’s for Prince William Sound, Cook Inlet and Kodiak) 

Weather Working Group (2011-present) NOAA, Alaska Ocean Observing System (AOOS), Prince William Sound Science 
Center (PWSSC), Micro-Specialties, National Resources Conservation Service 
(NRCS), UAA/Alaska Experimental Forecast Facility 

Oil Surrogates Workgroup (2013-2017) ADEC, Alaska Chadux, Association of Petroleum Industry Cooperative Managers 
(APICOM), APSC/SERVS, ADEC, Bureau of Safety and Environmental Enforcement 
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(BSEE), CIRCAC, DOI, EPA, NOAA, Nuka Research and Planning Group, LLC, The 
Pew Charitable Trusts, OSRI, Conoco Phillips/Polar Tankers, Spill Control 
Association of America (SCAA), USCG, University of New Hampshire Coastal 
Response Research Center (CRRC), Washington Department of Ecology 

Potential Places of Refuge (2016-present) ADEC, ADNR, ADFG, APSC/SERVS, Alaska’s Institute of Technology (AVTEC), 
CIRCAC, EPA, NOAA, PWS Response Planning Group, SWAPA, USCG, DOI 

PWS Subarea Plan Update Working 
Groups (2013-2014) 

USCG, ADEC, EPA, APSC/SERVS, ADFG, DOI, USFWS, National Weather Service 
(NWS), NOAA, Alaska Chadux  

Project Jukebox (2013-present) University of Alaska Fairbanks 

Youth Involvement (2010-present) Alaska Geographic, Valdez City Schools, PWSSC, Chugach School District, Copper 
River Watershed Project, Alaska SeaLife Center, Kachemak Bay Research Reserve, 
Center for Alaskan Coastal Studies, Kodiak Island Borough School District, Friends 
of Alaska National Wildlife Refuges, SPACE (Valdez), Children of the Spills (Katie 
Gavenus), Alaska Tsunami Bowl, Kenai Peninsula Borough School District, the King 
Career Center, Marine Invasive Species Youth Interns, Baranof Museum and the 
Chugach Children’s Forest, Wrangell Institute of Science & the Environment 
(WISE), Alutiiq Tribe of old Harbor, Cordova City Schools, Alaska Science and 
Engineering Fair 

Alaska Invasive Species Workgroup (2010-
present) 

ADFG, USFWS, US Army, Animal & Plant Health Inspection Service (APHIS), US 
Geological Survey (USGS), The Nature Conservancy, NPS, NOAA, SeaGrant 
Alaska, ADNR, DOI, ADEC, USFS, Prince William Soundkeeper, BLM, Alaska Soil 
& Water Conservation Districts 

Marine Transition Project Team (2016-
present) 

APSC/SERVS, Conoco Phillips/Polar Tankers, ADEC, Crowley, USCG, Edison 
Chouest Offshore (ECO) 

Invasive Species BioBlitz (2016) Smithsonian Environmental Research Center (SERC) 

Fishing Vessel Program Outreach Tour 
(2016-present) 

APSC/SERVS, Kenai Fjords Tours, Seward Chamber of Commerce, Stan Stephens 
Cruises, Copper River Watershed Project 

 
Figure 2 shows PWSRCAC’s teams in the larger context of government, industry and other 
non-governmental organizations (NGOs). 
 

Figure 2:  Shared Leadership, True Teamwork 
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Funding 
• PWSRCAC’s contract with Alyeska Pipeline Service Company is the primary means and 

most secure source of funding. The contract was originally signed in 1990 and continues 
as long as oil flows through the Trans-Alaska Pipeline to the loading terminal at Port 
Valdez. The funding level is reviewed every three years, with the most recent period 
running from July 1, 2017 to June 30, 2020. Funding is typically adjusted to the Anchorage 
Consumer Price Index (Anchorage CPI). Any adjustments are agreed upon by signing a 
triennial contract addendum. The current level of funding is $3,629,983. 

• Partnerships with industry, government and non-governmental agencies have provided 
significant resources in the past, including cash and in-kind donations, for specific 
projects.     

 
Figure 3 presents the projected available funds for FY2019: 
  

Figure 3: FY 2019Projected Available Funds  

Alyeska Contract Funds $3,629,983 
Interest $2,500 
Grant Funds * $0 
Projected Carryover from FY18 ** $350,000 
Projected Available *** $3,982,483 
 
*   At the time this table was updated, there were no anticipated grant funds for FY2019.   
** Projected carryover amount is an estimate. Actual FY18 carryover will not be known until the FY18 audit is 

complete.    
*** Note that the Board of Directors has adopted a net asset stabilization policy wherein net assets are targeted 

to be no less than $350,000 and would be used only in extraordinary circumstances. The Board-approved 
amount is currently $400,000. This $400,000 of net assets is not included in the FY2019 Projected Available 
Funds.  

 
Overarching Goals and Objectives 

This plan encompasses four overarching goals, each of which is supported by several 
specific, measurable objectives. The Board of Directors endorsed the goals in 1998 to correlate 
with the established vision, mission and core values of the organization. These goals are: 
 

• Total compliance with OPA90 and Alyeska contractual requirements  
• Continue to improve environmental safety of oil transportation in our region 
• Develop and maintain excellent external and internal communication  
• Achieve organizational excellence 

 

As presented below, each overarching goal is supported by objectives which, when 
accomplished, serve and support it.  
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1. Total compliance with OPA90 and Alyeska contractual requirements. 
 

Objectives: 
• Annual re-certification 
• Review funding 
• Monitor OPA90 for changes in PWSRCAC status 
• Maintain regional balance 
• Link projects and programs to OPA90 and Alyeska contract 

 
Figure 4 presents OPA90 and Alyeska Contract requirements for PWSRCAC activities. 
 

Figure 4: OPA90 and Alyeska contractual requirements 
 

OPA90  Alyeska Contract 
Regional Balance, broadly representative of 
communities and interests in the region. 

 Provide local and regional input, review and 
monitoring of Alyeska’s oil spill response and 
prevention plans and capabilities, environmental 
protection capabilities, and the actual and potential 
environmental impacts of the terminal and tanker 
operations. 

Provide advice to regulators on the federal and 
state levels. 

 Increase public awareness of subjects listed above. 

Provide advice and recommendations on 
policies, permits, and site-specific regulations 
relating to the operation and maintenance of 
terminal facilities and crude oil tankers. 

 Provide input into monitoring and assessing the 
environmental, social and economic consequences of 
oil related accidents and actual or potential impacts in 
or near Prince William Sound. 

Monitor the environmental impacts of the 
operation of the terminal facilities and crude 
oil tankers and operations and maintenance 
that affect or may affect the environment in the 
vicinity of the terminal facilities. 

 Provide local and regional input into the design of 
appropriate mitigation measures for potential 
consequences likely to occur as a result of oil or 
environmental related accidents or impacts of 
terminal and tanker operations. 

Review the adequacy of oil spill prevention 
and contingency plans for the terminal 
facilities and crude oil tankers operating in 
Prince William Sound and review the plans in 
light of new technological developments and 
changed circumstances. 

 Provide recommendations and participate in the 
continuing development of the spill prevention and 
response plan, annual plan review, and periodic 
review of operations under the plan including 
training and exercises. 

Provide advice and recommendations on port 
operations, policies and practices. 

 Other concerns: comment on and participate in 
selection of research and development projects. 

Conduct scientific research and review 
scientific work undertaken by or on behalf of 
the terminal or oil tanker operators or 
government entities. 

 Review other important issues related to marine oil 
spill prevention and response concerns that were not 
obvious when the contract was signed. 

Devise and manage a comprehensive program 
of monitoring the environmental impacts of 
the operations of the terminal facility and 
crude oil tankers. 

 Review other concerns agreed upon by the Council 
regarding actual or potential impacts of terminal or 
tanker operations. 
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OPA90  Alyeska Contract 
Monitor periodic drills and testing of oil spill 
contingency plans. 

  

Study wind and water currents and other 
environmental factors in the vicinity of the 
terminal that may affect the ability to prevent, 
respond to, contain and clean up an oil spill. 

  

Identify highly sensitive areas that may require 
specific protective measures. 

  

Monitor developments in oil spill prevention, 
containment, response and cleanup 
technology. 

  

Periodically review port organization, 
operations, incidents and the adequacy and 
maintenance of vessel traffic service systems 
designed to ensure safe transit of crude oil 
tankers pertinent to terminal operations. 

  

Periodically review the standards for tankers 
bound for, loading at, exiting from, or 
otherwise using the terminal facilities. 

  

Foster partnerships among industry, 
government and local citizens. 

  

 
2. Continue to improve environmental safety of oil transportation in our region. 

 

Objectives: 
• Monitor and review development of, and compliance with, laws and regulations 
• Pursue risk-reduction measures 
• Investigate best available technologies 
• Monitor operations and promote a safe and clean marine terminal 
• Monitor and review the condition of the tanker fleet/maritime operations 
• Monitor and promote the safe operation of all Alyeska/SERVS related on-water 

assets 
• Monitor and review environmental indicators 
• Monitor and review development of and compliance with laws and regulations 
 

3. Develop and maintain excellent external and internal communication. 
 

Objectives: 
• Advocate for government and industry measures to improve the environmental 

safety of oil transportation 
• Maintain and improve relationships and work with government officials 
• Maintain and improve partnerships with industry 
• Maintain and improve relationships with communities 
• Support for other citizens’ advisory groups 
• Ensure availability of PWSRCAC information 
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• Improve availability of information to PWSRCAC from industry sources 
 

4. Achieve organizational excellence. 
 

Objectives: 
• Effective short and long term planning 
• Fiscally responsible, efficient, and easily understood financial planning, tracking 

and reporting procedures 
• Committed to continuous improvement 
• Recognize people as the most important asset of the organization 
• Have all the necessary resources 
• Recruit and develop the best and brightest people as Board members, volunteers 

and staff 
• Strong volunteer structure and support for volunteers 
• Clear policies and procedures 

 
Status Review 

Where are we today? 
During its 28-year history, PWSRCAC has built an effective organization and contributed 
significantly to major improvements in the system of oil transportation safety at the Valdez 
Marine Terminal and in Prince William Sound and the Gulf of Alaska. As discussed in the 
section on organizational culture, we are now challenged to build on the successes of the past 
to meet the changing needs of our constituents and changing dynamics of oil transportation 
issues. The LRPC summarized our Strengths, Weaknesses, Opportunities and Threats as 
follows. 
 

• Strengths: history, passionate participants, worthy cause, good staff, 
respectability, political credibility. 

• Weaknesses: internal conflict, highly opinionated individuals, difficulty in 
recruiting dedicated younger volunteers. 
 

• Opportunities: (political and educational) to influence the oil industry to create 
the safest operation possible, with zero potential for spills and 
other environmental and/or human health impacts. 

• Threats: reactive vs. proactive organizational culture, regulatory and 
political priorities, outside interests supporting personal 
agendas, thinking small, internal competition for resources, 
conflicting priorities. 
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4. Process and Products 
Process 

PWSRCAC promotes the environmentally safe operation of the Valdez Marine Terminal and 
the associated crude oil tankers on behalf of the citizens of our region. The Oil Pollution Act 
of 1990 and our contract with Alyeska Pipeline Service Company outline what is expected 
from our organization. In essence, we observe, verify, inform and advise. During the past 
twenty-six years our internal structure has evolved in order to meet these objectives. This 
structure is described in the preceding section. 
 
Communication and coordination are key to our success – internally and with our 
constituents and externally with the oil industry and government officials. Figure 5 shows 
how our work is carried out internally, from the planning stage through completion by the 
technical committees, staff, project teams and the Board of Directors.  
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Figure 5.  Planning and Implementation Process for Program Activities and Projects 
Phase Committees 

(plan, monitor, accept) 
Staff 

(coordinate and complete) 
Project Teams 

(assist, review, advise) 
Board 

(review and approve) 
Revise Strategic 
Plan 

 • management team assists Board • Board committees as 
appropriate 

• examine strategic plan 
• revise in accordance with mission, 

vision, values, and goals 
Strategic Plan 
Implementation 

 • management team follows 
strategic plan seeking Board 
guidance as appropriate 

• staff, standing committees, 
Board committees as 
appropriate 

• guide staff and volunteers 

Long-range 
(Five-Year) Plan 

• identify future issues 
relating to each program 

• recommend specific 
program components and 
projects to Board 

• support committees with 
information and options for 
study 

• consolidate committee 
recommendations 

• prepare comprehensive plan for 
presentation to Board 

 • affirm and/or amend mission, 
vision, core values, and goals 

• provide guidance and direction to 
committees 

• annually adopt five-year plan 

Annual Work 
Plan 

• identify specific projects  
and program components 
for the coming year 

• develop objectives and 
define final product  

• support committees with 
information and planning tools 

• develop implementation plan 
for projects and programs 

• finalize consolidated budget and 
work plan 

 • review committee proposals and 
provide input 

• approve annual work plan and 
budget 

Implementation • monitor progress 
• provide input / guidance 

to project team and project 
manager 

• preview requested Board 
actions 

• lead project teams 
• administer contracts 
• status reports to committees, 

Board, and public information 
staff 

• review documents and input 
from committees 

• advise staff and assist with 
development of 
recommendations for advice 
to industry and agencies 

• approve contracts 
• monitor progress and provide 

input to project team 
• approve interim recommendations 

and advice 

Closure • determine that final 
product meets objectives 

• recommend acceptance by 
Board 

• close contracts 
• finalize proposed 

recommendations and advice 
• presentation to committee 
• prepare briefings and 

presentations for Board 

• assist staff with presentation 
to Board 

• recommendations to 
committees for future related 
work 

• accept and approve work products 
and recommendations and advice 

• take action or adopt policy based 
on findings of project 

NOTE: The shading indicates where the primary responsibility is for each phase of a program or project, beginning with the technical committees, working 
through with staff and project teams, and finally Board approval of the product and final recommendations. Technical committees generally meet monthly; 
project teams meet as needed to meet project schedules; and the Board meets three times a year to approve work plans and budgets and accept final products.
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Products 
We may not think of our work as being “products” but as an entity we are what we 
produce. The following are the goods and services that are created by the Prince 
William Sound Regional Citizens’ Advisory Council which, when provided, generate 
continued support for its work: 

• A voice and forum for the interests and concerns of citizens and communities. 
• Comments on and recommendations for oil industry and regulatory agency 

proposals and action. 
• Committee oversight and scientific review of the impacts of terminal and tanker 

operations on communities and the environment. 
• Information and education about the environmental implications of oil 

transportation and terminal operations. 
• Recommendations and information on legislation and regulations. 
• Advice to the public, industry and regulators on ways to reduce the 

environmental risks associated with terminal and tanker operations. 
 

The ultimate success of our work is measured by the outcome, a clearly visible and 
demonstrated improvement in the system that results from our recommendations and 
advice. A few of our milestones and significant accomplishments include: 

• Cleaner air in Port Valdez after installation of the tanker vapor control system at 
the Valdez Marine Terminal. 

• Enhanced tractor tugs designed and built to escort oil tankers in Prince William 
Sound. 

• Development of Geographic Response Strategies to protect environmentally 
sensitive areas in response to an oil spill. 

• A Prince William Sound Marine Fire Response Plan and more than 100 local 
land-based firefighters trained and certified to respond to a marine fire. 

• Installation of the ice detection radar system on Reef Island linked to SERVS so 
that tanker captains can be warned of ice in the shipping lanes.  

• Extensive Partnerships with industry and regulators on several projects. 
• Involvement of younger generation in PWSRCAC programs and projects 

through the Youth Involvement and Oil Spill Curriculum projects. 
• Upgraded fire suppression systems on the crude oil storage tanks and at the East 

Metering facilities at the Valdez Marine Terminal.   
• Significantly reduced emissions of hazardous air pollutants from ballast water 

treatment processes with installation of vapor control on the 90s tanks.  
• Removal of a nationwide exemption for emissions from crude oil transportation 

under a Federal rule-making. 
• Federal legislation securing two escort tugs for all laden tankers in Prince 

William Sound. 
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Equally important, but less tangible, is our responsibility to monitor compliance with 
state and federal regulations and review permit applications and contingency plans. We 
provide comments, suggestions, and recommendations that strengthen environmental 
protection measures and ensure that plans are adequate to respond effectively if 
prevention measures fail.  To develop these products, a three-tiered work structure has 
evolved consisting of Programs, Projects and Initiatives. 
 
Programs 

The operations of PWSRCAC are organized by program, each closely related to specific 
OPA90 and contractual requirements and aligned with the technical committees.  
A program includes all ongoing activities, including projects and initiatives, related to 
specific areas of interest to PWSRCAC. The ongoing tasks are generally planned and 
carried out by staff and volunteers with limited reliance on outside contracts. 
PWSRCAC’s operation includes the following major programs: 
 

Communications and Technical Programs 
• Public Information & Community Outreach 
• Terminal Operations & Environmental Monitoring 
• Maritime Operations 
• Oil Spill Response Planning and Preparedness 
• Scientific Research & Assessment 
 

Support Programs 
• Administration 
• Board and Committee Support 

 

Projects  

Projects are developed annually by the committees and staff and are designed to meet 
specific objectives related to issues associated with the Council’s mission as driven by 
concerns raised by citizens, committees, Council members and the technical programs. 
Projects normally have starting and ending dates, as well as clearly defined products 
and outcomes, and often require outside expertise and/or services.   
 
However, some projects—such as the Observer and the annual report—do not have 
clear starting and ending dates but instead are presumed to be permanent, ongoing 
parts of the Council's operations. Any such projects determined to be permanent and 
ongoing or mandatory obligations based on OPA90 or our contract with Alyeska are to 
be classified as protected projects. The Board will annually review and approve any 
recommendations for protected projects. Protected projects are not subject to the project 
scoring as outlined later in this plan.   
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5. Five-Year Plan 
 
The Model Five-Year Planning Cycle 

The annual planning cycle needed to develop the Annual Work Plan and associated 
budgets must include an evaluation of current projects and a projection of future 
efforts. This process cannot be achieved without cohesive efforts carried throughout 
the entire year. The planning cycle presented below contains these six major elements: 
 

• Evaluation of current projects 
• Proposals for new projects 
• First draft of upcoming years Annual Work Plan 
• Selection and timing of ongoing and new projects for inclusion in the annual 

work plan 
• Second draft of Annual Work Plan with associated budget and project details 

including confirmation of project prioritization 
• Incorporation of Annual Work Plan and budgeted projects into operations 

 
Figure 6, Annual Process for Five-Year Planning and Budgeting, is a presentation of 
this planning cycle as applied to the PWSRCAC operation. The tasks involved in the 
planning cycle, the individuals and groups responsible for each task and the timeline 
for their completion are delineated. 
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Figure 6 
ANNUAL PROCESS FOR STRATEGIC PLANNING AND BUDGETING 

TASK PERSONNEL  TIMELINE 

Revise strategic plan 
 

Board January - May 

Appoint members to the Long Range Planning Committee 
(LRPC) 
 

Board, Committees and Staff May  

Incorporate Board guidance via review of strategic plan status 
into five-year plan starting with next fiscal year 
 

Management team and LRPC May - August 

Conduct and participate in surveys to evaluate current projects 
and develop ideas for new work. Prepare briefing sheets for 
new projects 
 

LRPC, Board,  
Committees and Staff 

October - November 

Prepare draft five-year plan from survey data and review of 
existing plan 
 

LRPC December 

Workshop to review and amend draft five-year plan 
 

Board, Committees and Staff Prior to January meeting 

Five-year plan adopted 
 

Board January meeting 

Begin budget preparation for upcoming fiscal year 
 

Committees, working groups 
and staff 

February - March 

Draft budget sheets prepared 
 

Project Staff March - April 

Draft budget sheets reviewed by executive staff to compile 
balanced budget; Finance Committee then reviews draft 
budget and recommends to full Board 
 

Executive Director, Financial 
Manager, finance committee 

April 

Budget Workshop 
 

Board, Committees  
and Staff 

Prior to May meeting 

Adopt final budget 
 

Board May meeting 
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The 2018 Five-Year Planning Cycle 

The 2018 long-range planning effort is now synchronized with the model presented 
above. The first three elements of the process have been completed. The current projects 
were reviewed, new project candidates were proposed and a five-year project schedule 
was developed. In order to complete the cycle, the last two steps must be finalized in 
the next few months. The successful completion of the budgeting process and 
implementation of the approved projects will result in alignment of the planning cycle 
and the PWSRCAC fiscal year. 
 
 
Evaluation of Current and Proposed Projects 

A review of the fiscal status of all current projects (FY2018) was conducted and 
projected FY2019-FY2023 project costs were developed along with completion dates 
when known. This data is presented in Figure 7, FY2019-FY2023 Projected Cost and 
Completion Forecast. The projected FY2019 budget of $4,924,422 (Figure 7) exceeds the 
projected available FY19 funds of $3,982,483 (Figure 3) by $941,939. Note that the FY19 
projected available funds in Figure 3 includes a projected $350,000 estimate of carryover 
from FY18 that will not be confirmed until the FY18 audit is complete. The Board 
adopted a net asset stabilization policy wherein net assets are targeted to be no less than 
$350,000 and would be used only in extraordinary circumstances. The Board-approved 
amount is currently $400,000. This $400,000 of net assets is not included in the FY2019 
Projected Available Funds.  
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Figure 7 
FY2019-FY2023 Projected Cost and Completion Forecast 

Programs and Projects 

Current 
Approved 

Budget 
FY2018 

Proposed 
FY2019 

Proposed 
FY2020 

Proposed 
FY2021 

Proposed 
FY2022 

Proposed 
FY2023 

              
INFORMATION AND 
EDUCATION             

3200--Observer Newsletter $4,200 $6,500 $7,000 $7,500 $8,000 $8,500 
3300--Annual Report $8,800 $8,800 $9,600 $9,800 $10,094 $10,397 
3410--Fishing Vessel Outreach $18,400 $19,000 $19,000 $19,000 $19,000 $19,000 
3530--Youth Involvement $59,450 $50,750 $50,750 $50,750 $50,750 $50,750 
3562--Update "Then and Now" $9,000           

3610--Website Presence Best 
Available Technology $10,200 $12,200 $8,500 $8,500 $8,500 $12,200 

3620--Connecting with Our 
Communities $50,000 $30,000 $40,000 $8,000     
3903--Youth Internship $2,600 $6,500 $6,500 $6,500 $6,500 $6,500 

3990--Council Project 
Information Dissemination $4,000 $2,000 $2,400 $2,800 $3,200 $3,600 
3560--Exxon Valdez Project 
Jukebox   $5,000         

3XXX--EVOS 30th Anniversary 
& Celebration of OPA90   $58,000 $2,000       

3XXX--Oil Spill Risk 
Communications Workshop   $15,500         
Subtotals $166,650 $214,250 $145,750 $112,850 $106,044 $110,947 

              
TERMINAL OPERATIONS AND 
ENVIRONMENTAL 
MONITORING             
5051--Water Quality Permit 
Review $23,100           

5052--Secondary Containment 
Liner Integrity $32,500           
5057--Air Quality Permit 
Review $11,080           

5XXX--Cathodic Protection 
System Review   $40,000         
5XXX Shore Power for Tankers   $30,000         

5XXX--Internal Crude Piping 
Inspection Review     $40,000       

5XXX--Tank Inspection 
Standard Improvements     $20,000       
5XXX--Toxicity Testing Review       $40,000     
Subtotals $66,680 $70,000 $60,000 $40,000 $0 $0 

              

OIL SPILL PREVENTION AND 
RESPONSE             
6510--State Contingency Plan 
Reviews $92,500 $73,000 $75,190 $77,446 $79,769 $82,162 

6540--GRS Site Improvement 
Annual Review   $11,500 $11,845 $12,200 $12,566 $12,943 
6640--Legislative Intent $35,000           



 

Page 25 of 33 

Figure 7 (continued) 
FY2019-FY2023 Projected Cost and Completion Forecast 

Programs and Projects 

Current 
Approved 

Budget 
FY2018 

Proposed 
FY2019 

Proposed 
FY2020 

Proposed 
FY2021 

Proposed 
FY2022 

Proposed 
FY2023 

7035--Review of Fishing Vessel 
Program $9,000           
7560--Response Capacity 
Analysis $12,000           
7620--Port Valdez Circulation 
Study $28,726           

7710--Fishing Vessel Auditory 
Communications Research $13,000           
6XXX--History of Contingency 
Planning   $75,000 $25,000 $25,000 $25,000 $25,000 

6XXX--5-Year Analysis of 
Notice of Non-Readiness   $30,000         
Subtotals $190,226 $189,500 $112,035 $114,646 $117,335 $120,105 
              

PORT OPERATIONS AND 
VESSEL TRAFFIC SYSTEMS             
6530--Weather Data/Sea 
Currents $20,074 $16,000 $16,000 $16,000 $16,000 $16,000 

6531--Weather Buoy 
Demonstration Project $42,300 $22,300 $22,300 $22,300 $22,300 $22,300 

6533--Hinchinbrook Entrance 
Wind and Waves Extremes $83,284           

6534--Cape Hinchinbrook 
Weather Surveillance $5,000 $102,675 $55,660 $80,705     
8011--Dual Tugboat Rescues 
and Tows   $167,500         
8012--Line Handling BAT 
Review   $47,500         
8020--Marine Services 
Transition $259,225 $200,000         
8040--PWS VTS Effectiveness   $25,000         
8050--Marine Firefighting 
Symposium $5,000 $5,000 $80,000 $5,000 $80,000 $5,000 
8560--Potential Places of 
Refuge   $102,500         
Subtotals $414,883 $688,475 $173,960 $124,005 $118,300 $43,300 
              

SCIENTIFIC ADVISORY             
9510--Long Term 
Environmental Monitoring 
Program $171,590 $180,598 $127,481 $129,481 $133,365.43 $137,366.39 
9520--Marine Invasive Species $25,840 $22,800 $22,800 $23,000 $23,690 $24,401 
9550--Dispersants $51,350 $60,000 $30,000 $30,000 $30,000 $30,000 
9590--Hydrocarbon Toxicity $80,000 $20,000 $20,000 $20,000 $20,000 $20,000 
9XXX--Subsistence $30,000           
9XXX--Herring/Forage Fish 
Survey   $42,500 $44,000 $45,500 $46,500   
9XXX--Marine Bird Monitoring   $47,800 $52,500 $55,100 $50,000   
Subtotals $358,780 $373,698 $296,781 $303,081 $303,555 $211,767 
              
Committee Subtotals $1,197,219 $1,535,923 $788,526 $694,582 $645,235 $486,119 
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Figure 7 (continued) 
FY2019-FY2023 Projected Cost and Completion Forecast 

Programs and Projects 

Current 
Approved 

Budget 
FY2018 

Proposed 
FY2019 

Proposed 
FY2020 

Proposed 
FY2021 

Proposed 
FY2022 

Proposed 
FY2023 

PROGRAMS             
3100--Public Information 
Program $6,985 $8,080 $8,580 $8,580 $8,580 $8,580 
3500--Community Outreach $71,035 $74,740 $80,050 $87,550 $90,177 $92,882 
3600--Public Communications 
Program $3,350 $2,825 $3,000 $3,175 $3,350 $3,525 
4000--Program and Project 
Support $1,479,269 $1,523,647 $1,569,356 $1,616,437 $1,664,930 $1,714,878 
4010--Digital Collections 
Program $8,000 $5,000 $5,000 $5,000 $5,000 $5,000 
5000--Terminal Operations 
Program $5,380 $5,541 $5,708 $5,879 $6,055 $6,237 
6000--Oil Spill Response 
Program $6,000 $15,000 $15,450 $15,914 $16,391 $16,883 

7000-Oil Spill Response 
Operations Program $7,250 $7,400 $7,550 $7,700 $7,850 $8,000 
7520--Preparedness Monitoring $77,080 $79,392 $81,774 $84,227 $86,754 $89,357 
8000--Maritime Operations 
Program $22,500 $23,175 $23,870 $24,586 $25,324 $26,084 

9000--Environmental 
Monitoring Program $16,150 $17,000 $17,000 $17,000 $17,000 $17,000 
Subtotals $1,702,999 $1,761,801 $1,817,339 $1,876,048 $1,931,411 $1,988,425 

              

LEGISLATIVE AFFAIRS             
4400--Federal Government 
Affairs $58,300 $60,049 $61,850 $63,706 $65,617 $67,586 
4410--State Government 
Affairs $26,850 $27,656 $28,485 $29,340 $30,220 $31,127 
Subtotals $85,150 $87,705 $90,336 $93,046 $95,837 $98,712 
              
BOARD OF DIRECTORS             

1350--Information Technology-
-Volunteers $500 $515 $530 $546 $563 $580 
2100--Board Administration $14,000 $14,420 $14,853 $15,298 $15,757 $16,230 
2150--Board Meetings $158,900 $163,667 $168,577 $173,634 $178,843 $184,209 
2200--Executive Committee 
(XCOM) $1,000 $1,030 $1,061 $1,093 $1,126 $1,159 
2220--Governance Committee $3,400 $3,502 $3,607 $3,715 $3,827 $3,942 
2222--Finance Committee $4,300 $4,429 $4,562 $4,699 $4,840 $4,985 

2700--Legislative Affairs 
Committee (LAC) $14,675 $15,115 $15,569 $16,036 $16,517 $17,012 
Subtotals $196,775 $202,678 $208,759 $215,021 $221,472 $228,116 

              

COMMITTEE AND 
COMMITTEE SUPPORT             

2250--Committee Support $134,188 $138,214 $142,360 $146,631 $151,030 $155,561 

2300--Oil Spill Prevention and 
Response Committee (OSPR) $14,500 $14,935 $15,383 $15,845 $16,320 $16,809 
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Figure 7 (continued) 
FY2019-FY2023 Projected Cost and Completion Forecast 

 

Programs and Projects 

Current 
Approved 

Budget 
FY2018 

Proposed 
FY2019 

Proposed 
FY2020 

Proposed 
FY2021 

Proposed 
FY2022 

Proposed 
FY2023 

2400--Port Operations and 
Vessel Traffic System 
Committee (POVTS) $7,500 $7,725 $7,957 $8,195 $8,441 $8,695 

2500--Scientific Advisory 
Committee (SAC) $12,250 $12,618 $12,996 $13,386 $13,787 $14,201 

2600--Terminal Operations and 
Environmental Monitoring 
Committee (TOEM) $12,000 $12,360 $12,731 $13,113 $13,506 $13,911 

2800--Information and 
Education Committee (IEC) $18,250 $18,798 $19,361 $19,942 $20,541 $21,157 
Subtotals $198,688 $204,649 $210,788 $217,112 $223,625 $230,334 

              
GENERAL AND 
ADMINISTRATIVE             
1000--General and 
Administrative $583,185 $600,681 $618,701 $637,262 $656,380 $676,071 
1050--General and 
Administrative--Anchorage 
Office $181,890 $187,347 $192,967 $198,756 $204,719 $210,860 

1100--General and 
Administrative--Valdez Office $201,737 $207,789 $214,023 $220,443 $227,057 $233,868 
1300--Information Technology $83,350 $85,851 $88,426 $91,079 $93,811 $96,625 
Subtotals $1,050,162 $1,081,667 $1,114,117 $1,147,540 $1,181,967 $1,217,426 
              
Subtotals $4,430,993 $4,874,422 $4,229,864 $4,243,350 $4,299,547 $4,249,132 
Contingency and Reserve $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 
Total Expenses $4,480,993 $4,924,422 $4,279,864 $4,293,350 $4,349,547 $4,299,132 
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New Projects and Initiatives 
 

Each year since 2004, all members of the PWSRCAC team are polled for suggestions of 
new projects and initiatives. In addition, solicitation letters went out to ex-officio 
members and various stakeholders inviting suggestions for new projects that support 
the mission of the organization. Some of the proposed new projects are merged into 
existing programs. Staff and committee members then prepared briefing sheets and cost 
projections for the proposed undertakings. The briefing topics are then evaluated by the 
LRPC.   
 
Project Scoring 
 

The proposed activities were rated for relevance to the PWSRCAC mission, value to 
PWSRCAC, benefit to member entities, probability of success and cost effectiveness.   
 

Each of the five technical committees was asked to prioritize the proposed projects that 
fall within their purview (Figure 8). Projects to be scored were forwarded to staff and all 
Board members with the committee prioritization. All nineteen Board members 
responded with their project scores as follows: Patience Andersen Faulkner, Robert 
Archibald, Amanda Bauer, Robert Beedle, Mike Bender, Melissa Berns, Al Burch, Alisha 
Chartier, Wayne Donaldson, Josie Hickel, Mako Haggerty, Luke Hasenbank, Melvin 
Malchoff, Thane Miller, Dorothy Moore, Bob Shavelson, Orson Smith, Roy Totemoff, 
and Michael Vigil. All staff members responded with their project scores. The rated 
project scorings are presented in Figure 9, Project Scoring Matrix. 
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Figure 8 
Committee Prioritization 

Each Committee was asked to prioritize their proposed projects and initiatives for the Long 
Range Planning Process. Following is each committee’s prioritization with the highest priority 
project listed as number one.  
 

OSPR Committee – FY2019 Budget and Prioritization 
OSPR Committee 

Prioritization Project # Project Name Budget 

Protected 6510 State Contingency Plan Reviews $73,000 

1 6XXX History of Contingency Planning 
$75,000 

 

2 6534 
5-Year Analysis of Notice of Non-

Readiness $30,000 

3 6540 GRS Site Improvement Annual Review $11,500 
 
SA Committee – FY2019 Budget and Prioritization 

SA Committee 
Prioritization Project # Project Name Budget 

Protected 9510 LTEMP $180,598 

1 9550 Dispersants $60,000 

2 9520 Marine Invasive Species $22,800 

3 9590 Hydrocarbon Toxicity $20,000 

4 9XXX Herring/Forage Fish Survey $42,500 

5 9XXX Marine Bird Monitoring $47,800 
 
TOEM Committee – FY2019 Budget and Prioritization 
TOEM Committee 

Prioritization Project # Project Name Budget 

1 5XXX Cathodic Protection System Monitoring $40,000 

2 5XXX Shore Power for Tankers $30,000 
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IE Committee – FY2019 Budget and Prioritization 

IE Committee 
Prioritization Project # Project Name Budget 

1 3620 Connecting with Our Communities $30,000 

2 3530 Youth Involvement $50,750 

3 3410 F/V Pgm Community Outreach $19,000 

4 3XXX Oil Spill Risk Communications Workshop $15,500 

5 3XXX 
Commemoration of EVOS 30th Anniversary 

& Celebration of OPA90 $58,000 

6 3903 Youth Internship $6,500 

7 3560 EVOS Project Jukebox $5,000 
 
POVTS Committee – FY2019 Budget and Prioritization 

POVTS 
Committee 

Prioritization Project # Project Name Budget 

Protected 6530 Weather Data & Sea Currents $16,000 

Protected 6531 Weather Buoy Demonstration $22,300 

Protected 8020 Marine Services Transition $200,000 

1 6534 Cape Hinchinbrook Wx Surveillance $102,675 

2 8011 
Dual Tugboat Rescues & Tows/Ship 

Arrestor $167,500 
3 8560 Potential Places of Refuge $102,500 
4 8012 Line Handling BAT Review $47,500 
5 8050 Marine Firefighting Symposium $5,000 
6 8040 PWS Vessel Traffic System Effectiveness $25,000 
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Figure 9 - Project Scoring Matrix 
 

Sort 
Index Staff 

Lead 
Comm 

Lead 
Comm 
Rank 

Project 
# FY2019 Projects 

Projected 
FY2019 
Budget 

Points 
Assigned 
by Staff 

Points 
Assigned 
by Board 

Points 
Assigned 

By All 

1 LS OSPR Protected 6510 State Contingency Plan Reviews $73,000 0 0 0 

2 AS POVTS Protected 6530 Weather Data & Sea Currents $16,000 0 0 0 

3 AS POVTS Protected 6531 Weather Buoy Demonstration $22,300 0 0 0 

4 AS POVTS Protected 8020 Marine Services Transition $200,000 0 0 0 

5 JB SAC Protected 9510 LTEMP $180,598 0 0 0 

6 JB SAC 1 9550 Dispersants $60,000 60 74 134 

7 AS POVTS 1 6534 
Cape Hinchinbrook Wx 

Surveillance $102,675 73 59 132 

8 LS OSPR 1 7XXX History of Contingency Planning $75,000 63 61 124 

9 JB SAC 4 9XXX Herring/Forage Fish Survey $42,500 55 64 119 

10 AL TOEM 1 50XX 
Cathodic Protection System 

Monitoring $40,000 62 56 118 

11 AS POVTS 2 8011 
Dual Tugboat Rescues & 

Tows/Ship Arrestor $167,500 57 57 114 

12 LM IEC 3 3410 F/V Pgm Community Outreach $19,000 60 51 111 

13 AS POVTS 3 8560 Potential Places of Refuge $102,500 50 58 108 

14 LM IEC 2 3530 Youth Involvement $50,750 48 59 107 

15 JB SAC 3 9590 Hydrocarbon Toxicity $20,000 46 54 100 

16 BT IEC 1 3620 
Connecting with Our 

Communities $30,000 45 55 100 

17 LS OSPR 2 6XXX 
5-Year Analysis of Notice of Non-

Readiness $30,000 46 52 98 

18 AS POVTS 4 8012 Line Handling BAT Review $47,500 43 51 94 

19 JB SAC 2 9520 Marine Invasive Species $22,800 45 49 94 

20 LM IEC 4 3XXX 
Oil Spill Risk Communications 

Workshop $15,500 43 48 91 

21 JB SAC 5 9XXX Marine Bird Monitoring $47,800 43 43 86 

http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/ospr_fy19/FY2019-6510-C-Planning.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/6530-Weather-Data-and-Sea-Currents.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/6531-Weather-Buoy-Demonstration-Project.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8020-Marine-Services-Transition.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/sac_fy19/9510-LTEMP-FY19.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/sac_fy19/9550-Dispersants-FY19.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/6534-Cape-Hinchinbrook-Weather-Surveillance.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/6534-Cape-Hinchinbrook-Weather-Surveillance.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/ospr_fy19/FY2019-6XX-History-of-C-Planning.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/sac_fy19/9XXX-Herring-FY19.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/toem_fy19/5XXX-CP-Systems-Review.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/toem_fy19/5XXX-CP-Systems-Review.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8011-Dual-Tugboat-Rescues-and-Tows.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8011-Dual-Tugboat-Rescues-and-Tows.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3410-FY19-FV-Pgm-Outreach.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8560-PPoR.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3530-FY19-Youth-Involvement.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/sac_fy19/9590-HC-Tox-FY19.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3620-FY19-CWOC.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3620-FY19-CWOC.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/ospr_fy19/FY2019-6XX-Non-Readiness-Project-budget-sheet.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/ospr_fy19/FY2019-6XX-Non-Readiness-Project-budget-sheet.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8012-Line-Handling-BAT-Review.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/sac_fy19/9520-MIS-FY19.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3XXX-FY19-Risk-Comms-Wkshp.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3XXX-FY19-Risk-Comms-Wkshp.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/sac_fy19/9XXX-Marine-Birds-FY19.pdf
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Figure 9 - Project Scoring Matrix (continued) 
 
Sort 

Index Staff 
Lead 

Comm 

Lead 
Comm 
Rank 

Project 
# FY2019 Projects 

Projected 
FY2019 
Budget 

Points 
Assigned 
by Staff 

Points 
Assigned 
by Board 

Points 
Assigned 

By All 

22 LM IEC 5 3XXX 

Commemoration of EVOS 30th 
Anniversary & Celebration of 

OPA90 $58,000 36 48 84 

23 AL TOEM 2 50XX Shore Power for Tankers $30,000 43 30 73 

24 
RR/L

S OSPR 3 6540 
GRS Site Improvement Annual 

Review $11,500 22 47 69 

25 LM IEC 6 3903 Youth Internship $6,500 19 41 60 

26 AS POVTS 5 8050 Marine Firefighting Symposium $5,000 24 32 56 

27 AS POVTS 6 8040 
PWS Vessel Traffic System 

Effectiveness $25,000 16 33 49 

28 AJ IEC 7 3560 EVOS Project Jukebox $5,000 21 18 39 

                    TOTALS: $1,506,423       

 
 
 
 

 
 
 
 
 
 

http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3XXX-FY19-30th-Anniversary-of-EVOS-OPA90.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3XXX-FY19-30th-Anniversary-of-EVOS-OPA90.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3XXX-FY19-30th-Anniversary-of-EVOS-OPA90.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/toem_fy19/5XXX-Shore-Power-for-Tankers.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/ospr_fy19/FY2019-654-GRS-budget.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/ospr_fy19/FY2019-654-GRS-budget.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3903-FY19-Youth-Internship.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8050-MFS.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8040-PWS-VTS-Effectiveness.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/povts_fy19/8040-PWS-VTS-Effectiveness.pdf
http://pwsrcac.net/download/lrp/lrp_supporting_documents/lrp_documents_fy2019/committee_budget_sheets_fy2019/iec_fy19/3560-FY19-Project-Jukebox.pdf
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Project and Initiative Timeline 
 

The LRPC and PWSRCAC management staff have prepared the projected new project 
and initiatives timelines based on the assumptions of fund availability as discussed 
above and management projections of staff availability. Some efforts are projected as 
continuing each year, some recur at intervals and some are one-year projects. These 
timelines are presented in Figure 7: FY2018-FY2022 Projected Cost and Completion 
Forecast. 
 

 

6. Annual Evaluation and Update   
 
The Planning Cycle 

In the 2001 planning effort, the LRPC had two objectives. The goal was to produce an 
annual five-year planning process and, within that framework, to develop the first 
annual iteration of the PWSRCAC five-year plan. The planning process detailed in 
Figure 6, Process for Five-Year Planning and Budgeting, is the LRPC recommendation 
for annual planning. The evaluation of current programs, new projects and initiatives 
and the timeline described in the previous section of this plan are the first three phases 
of the FY2017 five-year plan. The actual budget development and operational 
implementation by Board and staff will complete the first year planning cycle. Annual 
continuation of the planning process is essential. 
 
Planning Tools 

This plan was developed through the several steps involving the gathering, sorting, 
rating and displaying of input data. Appendices B and C contain samples of the tools 
used in the preparation of this plan. It is recommended that they be utilized in the 
annual update cycle. 
 
Projects Outside of the Planning Cycle 

The Council evaluates unsolicited project proposals and requests for project support 
under the same standards as any other proposal to expend Council funds. Whenever 
possible, projects and concepts should be submitted as part of this process. However, 
unsolicited project proposals may be suggested or brought to the Council outside of the 
normal Long Range Planning process and timeline as identified in Figure 6. These 
proposals will be evaluated through the Unsolicited Proposal Procedure found in 
Appendix D. 
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